COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 16/ 2021

ESTI MATE SUMVARY 11:05: 13
CONTI D C20518 ESTI MATE NO. 0010 PROG SPEC YR: 2005
PCN: 20518- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 161.0 DAYS TI ME ALLOW 163 WORK DAYS
SH 59 SEI BERT TO COPE PERCENT TIME:  98.77 ORI G TIME ALLOW 120 WORK DAYS
PROJECT NO. STAO59A- 036
SH 59 SEI BERT TO COPE
NAMVE OF ROAD:
PRQJECT COUNTI ES: KI T CARSON WASHI NGTON
CONTRACTOR:
MCATEE CONSTRUCTI ON CO. PAY PERI OD ENDI NG 03/ 02/ 2021 DATE TI ME STARTED 05/13/2020
220 EDWARDS AVENUE DATE LET 02/ 06/ 2020 DATE WORK BEGAN 05/ 13/2020
DATE AWARDED 02/ 21/ 2020 DATE TI ME STOPPED 03/05/2021
DATE CONTRACT EXECUTED 03/13/2020 DATE ACCEPTED 03/ 05/ 2021
STERLI NG CO 80751 (307) 635- 9005 DATE NOTI CE TO PROCEED 05/ 13/2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMI: $ 13,550, 921.33 PARTI Cl PATI NG $ 58, 000. 00 $ 0.00
AWARD PRQJECT AMT:  $ 12,072,994.45 NON- PARTI Cl PATI NG 13, 492, 921. 37 86, 558. 70
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 13, 550, 921. 37 86, 558. 70
FUNDS AVAI LABLE: $ -0.04 STOCKPI LED MATERI ALS 0.23 0.00
GROSS EARNI NGS 13, 550, 921. 60 86, 558. 70
TOTAL CLAI MS: $ 0.00 RETAI NAGE -181, 094. 92 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 13, 369, 826. 68 86, 558. 70
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 13, 369, 826. 68 86, 558. 70
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 86, 558. 70

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20518-BI D ESTI MATE RUN 03/ 16/ 2021
PRQJECT: STAO59A- 036 ESTI MATE NO 0010 11: 05: 13
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00090 *Renoval of Delineator 341. 000 341. 000
EACH 0. 000 0. 00
5. 00000 341. 000 1, 705. 00
0010 202-00220 Renoval of Asphalt Mat 7,828. 000 7,828.000
SY 0. 000 0. 00
35. 00000 7,828.000 273, 980. 00
0015 202-00240 *Renpval of Asphalt Mat (Pl aning) 9, 066. 000 9, 066. 000
Sy 0. 000 0. 00
5. 25000 9, 066. 000 47,596. 50
0020 202-00810 *Renoval of Gound Sign 21.000 21.000
EACH 0. 000 0. 00
102. 00000 21. 000 2,142.00
0025 202-01130 *Renpval of Guardrail Type 3 675. 000 675. 000
LF 0. 000 0. 00
8. 00000 675. 000 5, 400. 00
0030 202-01300 *Renoval of End Anchorage 4.000 4.000
EACH 0. 000 0. 00
354. 00000 4.000 1,416.00
0035 203-00050  *Unsuitable Material 128. 000 128. 000
cY 0. 000 0. 00
15. 50000 128. 000 1, 984. 00
0040 203-00060  *Enbanknment Material (Conplete In Place) 10, 555. 000 10, 555. 000
cY 0. 000 0. 00
48. 00000 10, 555. 000 506, 640. 00
0045 208-00002 *Erosion Log Type 1 (12 Inch) 485. 000 485. 000
LF 0. 000 0. 00
5. 00000 485. 000 2,425.00
0050 208-00035 *Aggregate Bag Del eted: 105-12 0. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0055 208- 00046 *Pre-fabricated Concrete Washout Structure (Type 1) 0. 000 0. 000

Del et ed: 105-12
EACH 0. 000 0.00

2, 050. 00000 0. 000 0. 00



CONTI D: C20518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20518-BI D ESTI MATE RUN 03/ 16/ 2021
PRQJECT: STAO59A- 036 ESTI MATE NO 0010 11:05: 13
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00075 *Pre-fabricated Vehicle Tracking Pad 1. 000 1. 000
EACH 0. 000 0. 00
2,800. 00000 1. 000 2,800.00
0065 208-00103 Renoval and Disposal of Sedinent (Labor) Del eted: 0. 000 0. 000
105-12
HOUR 0. 000 0. 00
46. 00000 0. 000 0.00
0070 208-00105 Renoval and Disposal of Sedinent (Equipnent) 3. 000 3. 000
HOUR 0. 000 0. 00
85. 00000 3. 000 255. 00
0075 208-00106 Sweepi ng (Sedi ment Renoval ) 6. 000 6. 000
HOUR 0. 000 0. 00
127. 00000 6. 000 762.00
0080 208-00107 Renoval of Trash Del eted: 105-12 0. 000 0. 000
HOUR 0. 000 0. 00
61. 00000 0. 000 0. 00
0085 210-00011 *Reset Mailbox Structure (Type 1) 10. 000 10. 000
EACH 0. 000 0. 00
306. 00000 10. 000 3, 060. 00
0090 210-00012 *Reset Mailbox Structure (Type 2) 2.000 2.000
EACH 0. 000 0. 00
381. 00000 2.000 762. 00
0095 210-00090 *Reset Delineator Deleted: 105-12 0. 000 0. 000
EACH 0. 000 0. 00
15. 00000 0. 000 0.00
0100 212-00006  *Seeding (Native) 2.100 2.100
ACRE 0. 000 0. 00
1, 200. 00000 2.100 2,520.00
0105 212-00032 *Soi | Condi tioning 2.100 2.100
ACRE 0. 000 0. 00
3, 000. 00000 2.100 6, 300. 00
0110 216-00201  *Soil Retention Blanket (Straw Coconut) (Biodegradable 0. 000 0. 000

Cl ass Del eted: CO #012/ MCR #05
5% 0. 000 0.00

3. 55000 0. 000 0. 00



CONTI D: C20518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20518-BI D ESTI MATE RUN 03/ 16/ 2021
PRQJECT: STAO59A- 036 ESTI MATE NO 0010 11:05: 13
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 304-06007  *Aggregate Base Course (Cl ass 6) 154. 000 154. 000
cY 0. 000 0. 00
134. 00000 154. 000 20, 636. 00
0120 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 2,285.070 2,299.970
TON -14. 900 -2,622. 40
176. 00000 2,285.070 402,172.32
0125 403-34751  *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 89, 812. 360 89, 812. 360
TON 0. 000 0. 00
98. 25000 89, 812. 360 8, 824, 064. 37
0125 MATERI AL ALLOWANCE 5/ 8" Aggregate 0. 000
TON 0. 000 0. 00
11. 36104 0. 000 0.00
0125 MATERI AL ALLOWANCE Crusher Fi nes 0. 000
TON 0. 000 0. 00
5. 64984 0. 000 0. 00
0125 MATERI AL ALLOMANCE Washed Sand 0. 000
TON 0. 000 0. 00
3.37480 0. 000 0.00
0125 MATERI AL ALLOWANCE Natural Sand 0. 000
TON 0. 000 0. 00
1. 90565 0. 000 0. 00
0125 MATERI AL ALLOMANCE 3/8" RAP 0. 000
TON 0. 000 0. 00
6. 54277 0. 000 0.00
0130 411-10255 Emulsified Asphalt (Sl ow Setting) 26, 566. 000 26, 241. 000
GAL 325. 000 617.50
1. 90000 26, 566. 000 50, 475. 40
0135 507-00400 Bi tum nous Sl ope and Ditch Paving (Asphalt) 35. 000 35. 000
TON 0. 000 0. 00
385. 00000 35. 000 13, 475. 00
0140 603-10180 *18 Inch Corrugated Steel Pipe 45. 000 45. 000
LF 0. 000 0. 00

138. 00000 45. 000 6, 210. 00



CONTI D: C20518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20518-BI D ESTI MATE RUN 03/ 16/ 2021
PRQJECT: STAO59A- 036 ESTI MATE NO 0010 11:05: 13
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0145 606- 00301 *Cuardrail Type 3 (6-3 Post Spacing) 1, 450. 000 1, 450. 000
LF 0. 000 0. 00
28. 00000 1, 450. 000 40, 600. 00
0150 606-01370 *Transition Type 3G 16. 000 16. 000
EACH 0. 000 0. 00
2,200. 00000 16. 000 35, 200. 00
0155 606-02005 *End Anchorage (Fl ared) 16. 000 16. 000
EACH 0. 000 0. 00
2,240. 00000 16. 000 35, 840. 00
0160 609-60011 Curb Type 6 (Section M 80. 000 80. 000
LF 0. 000 0. 00
25. 00000 80. 000 2,000. 00
0165 612-00111 *Del i neator (Drivable)(Type I) 542. 000 542.000
EACH 0. 000 0. 00
66. 00000 542. 000 35,772.00
0170 612-00113 *Del i neator (Drivable)(Type II1I) 113. 000 113. 000
EACH 0. 000 0. 00
71. 00000 113. 000 8, 023. 00
0175 614-00011 *Sign Panel (Class I) 300. 000 300. 000
SF 0. 000 0. 00
20. 25000 300. 000 6, 075. 00
0180 614-00012 *Sign Panel (Class Il) 18. 000 18. 000
SF 0. 000 0. 00
25. 50000 18. 000 459. 00
0185 614-01503  *Steel Sign Support (2-1nch Round)(Post and Socket) 30. 000 30. 000
EACH 0. 000 0. 00
255. 00000 30. 000 7,650. 00
0190 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 2.000 2.000
Sli pbase
EACH 0. 000 0. 00
383. 00000 2.000 766. 00
0195 615- 00050 Embanknent Protector Type 5 8. 000 8. 000
EACH 0. 000 0. 00

1, 500. 00000 8. 000 12, 000. 00



CONTI D: C20518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20518-BI D ESTI MATE RUN 03/ 16/ 2021
PRQJECT: STAO59A- 036 ESTI MATE NO 0010 11:05: 13
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0200 625-00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
43, 000. 00000 1. 000 43, 000. 00
0205 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
703, 972. 00000 1. 000 703, 972. 00
0210 626-01114  *Public Information Managenent (Tier |V) 224.000 224. 000
DAY 0. 000 0.00
34. 00000 224.000 7,616. 00
0215 627-00008 *Modi fi ed Epoxy Pavenent Marking 2,077.000 2,077.000
GAL 0. 000 0. 00
87. 00000 2,077.000 180, 699. 00
0220 627-00013 *Paverent Marking Paint (H gh Build) 3, 142. 000 3, 142. 000
GAL 0. 000 0. 00
41. 00000 3, 142. 000 128, 822. 00
0225 627-30405 *Pref ormed Thernopl astic Pavenment Marking 138. 000 0. 000
(Wor d- Synbol )
SF 138. 000 4,140. 00
30. 00000 138. 000 4,140. 00
0230 627-30410 *Preformed Thernopl astic Pavement Marking (Xwal k- St op 1, 072. 000 0. 000
Li ne
) SF 1,072. 000 12, 864. 00
12. 00000 1, 072. 000 12, 864. 00
0235 629-01031  *Survey Monunent (Type 3A) 2.000 2.000
EACH 0. 000 0. 00
625. 00000 2.000 1, 250. 00
0240 630- 00000 *Fl aggi ng 7,288.000 7, 233. 000
HOUR 55. 000 1, 705. 00
31. 00000 7,288. 000 225, 928. 00
0245 630- 00007 *Traffic Control Inspection 92. 000 92. 000
DAY 0. 000 0. 00
820. 00000 92. 000 75, 440. 00
0250 630-00012 *Traffic Control Management 133. 000 131. 000
DAY 2.000 3,010. 00

1, 505. 00000 133. 000 200, 165. 00



CONTI D: C20518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20518-BI D ESTI MATE RUN 03/ 16/ 2021
PRQJECT: STAO59A- 036 ESTI MATE NO 0010 11:05: 13
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0255 630-80001 *Fl ashi ng Beacon (Portabl e) 4.000 3. 600
EACH 0. 400 400. 00
1, 000. 00000 4. 000 4, 000. 00
0260 630-80338 *Barricade (Type 3 M D) (Tenporary) 4.000 3. 600
EACH 0. 400 308. 00
770. 00000 4.000 3, 080. 00
0265 630-80341  *Construction Traffic Sign (Panel Size A) 32. 000 28. 800
EACH 3. 200 262. 40
82. 00000 32. 000 2,624.00
0270 630-80342 *Construction Traffic Sign (Panel Size B) 96. 000 86. 400
EACH 9. 600 835. 20
87. 00000 96. 000 8, 352. 00
0275 630-80343 *Construction Traffic Sign (Panel Size C) 16. 000 14. 400
EACH 1.600 147. 20
92. 00000 16. 000 1,472.00
0280 630-80344  *Construction Traffic Sign (Special) 628. 000 565. 200
SF 62. 800 1, 632. 80
26. 00000 628. 000 16, 328. 00
0285 630-80350 *Vertical Panel 40. 000 36. 000
EACH 4.000 60. 00
15. 00000 40. 000 600. 00
0290 630-80355 *Portabl e Message Sign Panel 2.000 1.800
EACH 0. 200 1, 230. 00
6, 150. 00000 2.000 12, 300. 00
0295 630-80360 *Drum Channel i zi ng Devi ce 95. 000 85. 500
EACH 9. 500 209. 00
22.00000 95. 000 2,090. 00
0300 630-80380 *Traffic Cone 200. 000 180. 000
EACH 20. 000 200. 00
10. 00000 200. 000 2,000. 00
0305 630-80520  *Mbbile Paverment Marking Zone 7.000 5. 000
DAY 2.000 15, 000. 00

7,500. 00000 7.000 52, 500. 00



CONTI D: C20518 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20518-BI D
PRQIECT STAO59A- 036 ESTI MATE NO. 0010
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0200 ROADWAY
0310 630-86810 *Traffic Signal (Tenporary) 2.000
EACH
16, 000. 00000
0315 700-70010 F/ A M nor Contract Revisions 0. 000
F A
1. 00000
0320 700-70016 F/ A Fuel Cost Adjustnent Declined by Contractor 0. 000
FA
1. 00000
0325 700-70018 F/ A Roadway Snpot hness | ncentive 341, 947. 660
F A
1. 00000
0330 700- 70019 F/ A Asphalt Cenent Cost Adjustment -117, 219. 370
FA
1. 00000
0335 700- 70025 F/ A Quality Incentive Paynent 211, 090. 060
F A
1. 00000
0340 700- 70035 F/ A Hi gh Speed Internet 960. 880
FA
1. 00000
0345 700-70042 F/ A Railroad Flaggi ng Del eted: 105-12 0. 000
F A
1. 00000
0350 700-70111 Project First Program Del eted: 105-12 0. 000
FA
1. 00000
0355 700-70380 F/ A Erosion Control Deleted: 105-12 0. 000
F A
1. 00000
0755 203-01582 Truck (Dunp) (MCR #01) 5. 000
HOUR

120. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 800
0.200
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

341, 947. 660
0. 000
341, 947. 660

-117,219. 370
0. 000
-117,219. 370

211, 090. 060
0. 000
211, 090. 060

960. 880
0. 000
960. 880

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

5. 000
0. 000
5. 000

Page 8

ESTI MATE RUN 03/ 16/ 2021

3, 200

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:05:13

CUMULATI VE

AMOUNT

32, 000

341, 947

-117, 219

211,090

960.

600

00

.00

.00

66

37

06

88

.00

.00

.00

00



CONTI D: C20518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20518-BI D ESTI MATE RUN 03/ 16/ 2021
PRQJECT: STAO59A- 036 ESTI MATE NO 0010 11:05: 13
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0760 203-01590 Front End Loader (Rubber) (MCR #01) 18. 000 18. 000
HOUR 0. 000 0. 00
150. 00000 18. 000 2,700. 00
0765 900-00024  Added Item (Ton)/ (Cold Asphalt Patching) (MR #01) 12. 590 12. 590
TON 0. 000 0. 00
161. 00000 12.590 2,026.99
0780 210-00810 Res Ground Sign (MCR #01) 2. 000 2.000
EACH 0. 000 0.00
275. 00000 2.000 550. 00
0795 900- 00006 Added Item (Dol lar)/ HVA Failing Test Result Price -110, 973. 380 -110, 973. 380
Reduct i on
DOL 0. 000 0. 00
1. 00000 -110, 973. 380 -110,973. 38
0800 900-00010 Added |tem (Hour)/ 105.13(a) Extra Surveying 72.000 72.000
HOUR 0. 000 0. 00
150. 00000 72.000 10, 800. 00
0805 700- 70034 F/ A (MCR #02) Enbanknment Replacenent of 24" Riprap 8, 040. 420 8, 040. 420
FA 0. 000 0. 00
1. 00000 8, 040. 420 8, 040. 42
0810 203-01500 Bl adi ng ( MCR# 03) 38. 000 38. 000
HOUR 0. 000 0. 00
150. 00000 38. 000 5, 700. 00
0815 603-30018 18 In SES (MCR# 03) 4.000 4. 000
EACH 0. 000 0. 00
350. 00000 4.000 1, 400. 00
0825 213-00003 Mul ching (Weed Free) (MCR# 05) 2.100 2.100
ACRE 0. 000 0. 00
2,058. 81000 2.100 4,323.50
0830 213-00061 Mil ch Tackifier (MCR #05) 426. 000 426. 000
LB 0. 000 0. 00
5. 00000 426. 000 2,130. 00
0860 627-00009 Mbd Epoxy (Inlaid) (CMO# 04) 229. 000 0. 000
GAL 229. 000 43,510. 00

190. 00000 229. 000 43, 510. 00



CONTI D: C20518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20518-BI D ESTI MATE RUN 03/ 16/ 2021
PRQJECT: STAO59A- 036 ESTI MATE NO 0010 11:05: 13
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0865 900- 00006 Added Item (Dol lar)/ Mdified Epoxy Retroreflectivity -76,128.920 -76,128.920
Price Reduction
DOL 0. 000 0.00
1. 00000 -76,128.920 -76,128.92
0870 900- 00006 Added Item (Dol lar)/ 105.03(b) Violation of Wrking -150. 000 0. 000
Tinme Price Reduction
DOL -150. 000 -150. 00
1. 00000 -150. 000 -150. 00
0875 900- 00006 Added Item (Dol lar)/ 105.18 Overwei ght Load Price 0. 000 0. 000
Reducti on
DOL 0. 000 0.00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $12,413,715.43 $ 86, 558. 70 $12, 413, 715. 43
CAT NO0300 G 25-F

0360 202-00029 *Renoval of Gabion 78.000 78. 000
cY 0. 000 0. 00
61. 00000 78. 000 4,758. 00
0365 202- 00246 *Renmpval of Asphalt Mat (Planing) (Special) 652. 000 652. 000
5% 0. 000 0.00
16. 50000 652. 000 10, 758. 00
0370 202-00425 *Renoval of Bridge Railing 258. 000 258. 000
LF 0. 000 0. 00
31. 00000 258. 000 7,998. 00
0375 202-00453  *Renoval of Portions of Present Structure (Class 2) 40. 000 40. 000
5% 0. 000 0.00
340. 00000 40. 000 13, 600. 00
0380 202-00460 *Renoval of Portions of Present Structure (Cl ass 3) 0. 000 0. 000
Del eted: 105-12
SY 0. 000 0. 00
880. 00000 0. 000 0. 00
0385 202-00504 *Renoval of Expansion Device 73. 000 73.000
LF 0. 000 0.00
127. 00000 73.000 9,271.00
0390 202-00505 *Renoval of Portions of Present Structure 13. 000 13. 000
SF 0. 000 0. 00

269. 00000 13. 000 3, 497. 00



CONTI D: C20518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20518-BI D ESTI MATE RUN 03/ 16/ 2021
PRQJECT: STAO59A- 036 ESTI MATE NO 0010 11:05: 13
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 G 25-F

0395 203-00000 *Uncl assified Excavation 2, 260. 000 2, 260. 000
(&% 0. 000 0. 00
22. 00000 2, 260. 000 49, 720. 00
0400 210- 00530 *Rebuild Portions of Present Structure 13. 000 13. 000
SF 0. 000 0.00
218. 00000 13. 000 2,834.00
0405 403-34751 *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 104. 100 104. 100
TON 0. 000 0. 00
98. 25000 104. 100 10, 227. 83
0405 MATERI AL ALLOMNCE Nat ural Sand 0. 000
TON 0. 000 0.00
1. 90565 0. 000 0. 00
0410 408-01100 *Joi nt Seal ant 72.000 72.000
LF 0. 000 0. 00
28. 00000 72.000 2,016. 00
0415 420-00102 *Geotextile (Erosion Control) (Class 1) 2,070. 000 2,070. 000
5% 0. 000 0.00
2.00000 2,070. 000 4, 140. 00
0420 506-00224 *Riprap (24 Inch) 2, 408. 000 2, 408. 000
(&% 0. 000 0. 00
143. 00000 2,408. 000 344, 344. 00
0425 515-00120 *Wat er proofi ng (Menbrane) 650. 000 650. 000
5% 0. 000 0.00
17. 50000 650. 000 11, 375. 00
0430 515-00400 *Concrete Seal er 75. 000 75. 000
5% 0. 000 0. 00
13. 75000 75. 000 1,031. 25
0435 601-03057 *Concrete Class DR Del eted: CO# 004/ CMO# 01 0. 000 0. 000
cY 0. 000 0.00
1, 960. 00000 0. 000 0. 00
0440 601-51005 *Gal vani ¢ Anodes 194. 000 194. 000
EACH 0. 000 0. 00

39. 00000 194. 000 7,566. 00



CONTI D

CAT NO0300

0445 602- 00000

0450

606-11010

0455

619- 30480

0735

601- 03057

0770

202- 00010

0775

202- 01000

0785

607-11580

0790

607- 01000

0835

518-01001

0845 518-01001

ESTI MATE NO. 0010 11:05: 13
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRC
297. 000 297. 000
LB 0. 000 0. 00
2. 25000 297. 000 668. 25
258. 000 258. 000
LF 0. 000 0. 00
132. 00000 258. 000 34, 056. 00
9. 000 9. 000
LF 0. 000 0. 00
391. 00000 9. 000 3,519. 00
10. 400 10. 400
oy 0. 000 0. 00
2, 064. 02000 10. 400 21, 465. 81
5. 000 5. 000
EACH 0. 000 0. 00
496. 50000 5. 000 2, 482. 50
480. 000 480. 000
LF 0. 000 0. 00
1. 25000 480. 000 600. 00
561. 000 561. 000
LF 0. 000 0. 00
7. 95000 561. 000 4, 459. 95
475. 000 475. 000
LF 0. 000 0. 00
9. 10000 475. 000 4,322.50
68. 000 68. 000
LF 0. 000 0. 00
202. 00000 68. 000 13, 736. 00
0. 000 0. 000
LF 0. 000 0. 00
28. 00000 0. 000 0. 00
CAT 0300  CURRENT AMI $ 568, 446.09 $ 0.00$ 568, 446. 09

C20518
20518-BID
STAO059A- 036

| TEM
DESCRI PTI ON

G 25-F

*Rei nforcing Steel

*Bridge Rail

Type 10R

*6 Inch Gal vani zed Pi pe

Conc CL DR (CMO #01)

Rem Tree (MCR #01)

Rem Fence (MCR #01)

Fence (Tenp) (MCR #01)

Fence BW MP ( MCR #01)

Br Expan Joint

Br Expan Joi nt
Wor k) (CMO #03) Del eted: 105-12

(Asphaul tic Plug) (G 25-F)(CMO #03)

(Asphaultic Plug) (G 25-F)(Corrective

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 12
ESTI MATE RUN 03/ 16/ 2021



CONTI D: C20518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20518-BI D ESTI MATE RUN 03/ 16/ 2021
PRQJECT: STAO59A- 036 ESTI MATE NO 0010 11:05: 13
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 G 25-C

0460 202- 00246 *Renmpval of Asphalt Mat (Planing) (Special) 869. 000 869. 000
5% 0. 000 0.00
16. 50000 869. 000 14, 338. 50
0465 202-00425 *Rermoval of Bridge Railing 396. 000 396. 000
LF 0. 000 0. 00
31. 00000 396. 000 12,276.00
0470 202-00453  *Renoval of Portions of Present Structure (Cl ass 2) 92. 000 92. 000
5% 0. 000 0. 00
340. 00000 92. 000 31, 280. 00
0475 202-00460 *Renpbval of Portions of Present Structure (Class 3) 0. 000 0. 000
Del eted: 105-12
SY 0. 000 0. 00
880. 00000 0. 000 0. 00
0480 202-00504 *Renoval of Expansion Device 68. 000 68. 000
LF 0. 000 0.00
127. 00000 68. 000 8, 636. 00
0485 202-00505 *Renpval of Portions of Present Structure 20. 000 20. 000
SF 0. 000 0. 00
269. 00000 20. 000 5, 380. 00
0490 206- 00065 *Structure Backfill (FlowFill) 1. 000 1. 000
cY 0. 000 0. 00
730. 00000 1. 000 730. 00
0495 210-00530  *Rebuild Portions of Present Structure 20. 000 20. 000
SF 0. 000 0. 00
218. 00000 20. 000 4, 360. 00
0500 403-34751 *Hot M x Asphalt (Grading SX) (75) (PG 64-28) 138. 810 138. 810
TON 0. 000 0.00
98. 25000 138. 810 13, 638. 08
0500 MATERI AL ALLOMNCE Nat ural Sand 0. 000
TON 0. 000 0. 00
1. 90565 0. 000 0. 00
0505 408-01100 *Joi nt Seal ant 68. 000 68. 000
LF 0. 000 0.00

28. 00000 68. 000 1, 904. 00



CONTI D: C20518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20518-BI D ESTI MATE RUN 03/ 16/ 2021
PRQJECT: STAO59A- 036 ESTI MATE NO 0010 11:05: 13
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 G 25-C

0510 515-00120 *\Wat er proof i ng (Menbrane) 865. 000 865. 000
Sy 0. 000 0. 00
17. 50000 865. 000 15, 137. 50
0515 515-00400 *Concrete Seal er 116. 000 116. 000
SY 0. 000 0. 00
13. 75000 116. 000 1,595. 00
0520 601-03057 *Concrete Cl ass DR Del eted: CO# 004/ CMO# 01 0. 000 0. 000
cY 0. 000 0. 00
1, 960. 00000 0. 000 0. 00
0525 601-51005 *@Gal vani ¢ Anodes 388. 000 388. 000
EACH 0. 000 0. 00
39. 00000 388. 000 15, 132. 00
0530 602-00000 *Rei nforcing Steel 284.000 284.000
LB 0. 000 0. 00
2.25000 284. 000 639. 00
0535 606-11010 *Bridge Rail Type 10R 396. 000 396. 000
LF 0. 000 0. 00
132. 00000 396. 000 52,272.00
0540 619-30480 *6 Inch Gal vani zed Pipe 12. 000 12. 000
LF 0. 000 0. 00
391. 00000 12. 000 4,692. 00
0740 601-03057 Conc CL DR (CMO #01) 12.900 12. 900
cY 0. 000 0. 00
2, 064. 02000 12.900 26, 625. 86
0840 518-01001 Br Expan Joint (Asphaultic Plug) (G 25-C)(CMO #03) 68. 000 68. 000
LF 0. 000 0. 00
202. 00000 68. 000 13, 736. 00
CAT 0301 CURRENT AMI $  222,371.94$ 0.00% 222,371.94

CAT NO0302 G 25-G

0545 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 387.000 387.000
sy 0. 000 0. 00
16. 50000 387.000 6, 385. 50



CONTI D: C20518 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20518-BI D
PRQIECT STAO059A- 036 ESTI MATE NO 0010
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0302 G 25-G
0550 202-00425 *Renpoval of Bridge Railing 249. 000
LF
31. 00000
0555 202- 00453 *Rermoval of Portions of Present Structure (C ass 2) 30. 000
Sy
340. 00000
0560 202-00460 *Renoval of Portions of Present Structure (Cl ass 3) 9. 000
SY
880. 00000
0565 202- 00500 *Rermoval of Portions of Present Structure 2.000
EACH
5, 900. 00000
0570 403-34751 *Hot M x Asphalt (Grading SX) (75) (PG 64-28) 61. 880
TON
98. 25000
0570 MATERI AL ALLOMNCE Nat ural Sand
TON
1. 90565
0575 408-01100 *Joi nt Seal ant 56. 000
LF
28. 00000
0580 515-00120 *Wat er proofi ng (Menbrane) 386. 000
Sy
17.50000
0585 515-00400 *Concrete Seal er 99. 000
SY
13. 75000
0590 601-03057 *Concrete C ass DR Del eted: CO# 004/ CMO# 01 0. 000
cY
1, 960. 00000
0595 601-51005 *Gal vani ¢ Anodes 132. 000
EACH

39. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

249. 000
0. 000
249. 000

30. 000
0. 000
30. 000

9. 000
0. 000
9. 000

2.000
0. 000
2.000

61.880
0. 000
61.880

0.121
0. 000
0.121

56. 000
0. 000
56. 000

386. 000
0. 000
386. 000

99. 000
0. 000
99. 000

0. 000
0. 000
0. 000

132. 000
0. 000
132. 000

Page 15
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:05:13

AMOUNT

7,719

10, 200

7,920

11, 800

6, 079

1,568

6, 755

1, 361.

5,148

00

00

00

00

71

.23

00

00

25

.00

00
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ESTI MATE RUN 03/ 16/ 2021
11: 05: 13

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0302

0600 602-00000

0605

606-11010

0610

619- 30320

0615

619- 30480

0705

206- 00065

0715

202- 00505

0720

210- 00530

0745

601- 03057

0850 700-70034

CAT NO0303

0620 202-00246

216. 000

2.25000

249. 000

132. 00000

6. 000

355. 00000

6. 000

391. 00000

3. 000

730. 00000

21.000

269. 00000

21. 000

218. 00000

4. 600

2,064. 02000

1,523.670

1. 00000

CURRENT AMI  $

415. 000

C20518 COLORADO DEPARTMENT OF TRANSPORTATI ON
20518-BI D
STA059A- 036 ESTI MATE NO
| TEM
DESCRI PTI ON
G 25-G

*Rei nforcing Stee

LB
*Bridge Rail Type 10R

LF
*4 Inch Gal vani zed Pi pe

LF
*6 Inch Gal vani zed Pipe

LF
Str Bkfl (FlowFill) (G 25-Q

cY
Rem Port of Present Structure (G 25-G Pier Cap
Concr et e Pat chi ng)

SF
Rebuild Port of Present Str (G 25-G Pier Cap Concrete
Pat chi ng)

SF
Conc CL DR (CMD #01)

cY
F/A LBP Mtigation for Bridge Rail Renpval (MR
#04) (G 25-Q

FA

CAT 0302
G 25-H

*Rermoval of Asphalt Mat (Pl aning) (Special)

Sy

16. 50000

. 000
. 000
. 000

.00

486. 00

. 000
. 000
. 000

.00

32, 868. 00

. 000
. 000
. 000

.00

2,130.00

. 000
. 000
. 000

.00

2, 346. 00

. 000
. 000
. 000

.00

2,190. 00

21.000
. 000

21. 000

.00

5, 649. 00

21. 000
. 000
21

.00

000 4,578. 00

. 600
. 000
. 600

.00

9, 494. 49

1,523
0

670
000 .00

1,523.670 1,523

126,201.62 % .00% 126, 201.

415. 000

0. 000 .00

415. 000 6, 847.50



CONTI D

CAT NO0303

0625

0630

0635

0640

0645

0645

0650

0655

0660

0665

0670

202- 00425

202- 00453

202- 00460

202- 00500

403- 34751

408-01100

515- 00120

515- 00400

601- 03057

601- 51005

C20518

STAO059A- 036

20518-BID

| TEM
DESCRI PTI ON

G 25-H

*Renpoval of Bridge Railing

*Rermoval of Portions of Present Structure (C ass 2)

*Renoval of Portions of Present Structure (Cl ass 3)

*Rermoval of Portions of Present Structure

*Hot M x Asphalt (Gading SX) (75) (PG 64-28)

MATERI AL ALLOWANCE Nat ur al

Sand

*Joi nt Seal ant

*Wat er proofi ng (Menbrane)

*Concrete Seal er

*Concrete C ass DR Del eted: CO# 004/ CMO# 01

*Gal vani ¢ Anodes

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
312. 000
LF
31. 00000
40. 000
sy
340. 00000
12. 000
5%
880. 00000
2.000
EACH
5, 900. 00000
66. 360
TON
98. 25000
TON
1. 90565
55. 000
LF
28. 00000
415. 000
%
17. 50000
123. 000
sy
13. 75000
0. 000
cy
1, 960. 00000
168. 000
EACH

39. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

312. 000
0. 000
312. 000

40. 000
0. 000
40. 000

12. 000
0. 000
12. 000

2.000
0. 000
2.000

66. 360
0. 000
66. 360

0. 000
0. 000
0. 000

55. 000
0. 000
55. 000

415. 000
0. 000
415. 000

123. 000
0. 000
123. 000

0. 000
0. 000
0. 000

168. 000
0. 000
168. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:05:13

AMOUNT

9,672

13, 600

10, 560

11, 800

6,519

1, 540

7,262

1, 691.

6, 552

00

00

00

00

87

.00

00

50

25

.00

00
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CAT NO0303

0675 602- 00000

0680

606-11010

0685

619- 30320

0710

206- 00065

0725

202- 00505

0730

210- 00530

0750

601- 03057

0855 700-70034

CAT NO0400

0690 620-00002

0695 620-00012

CURRENT PREV QTY/
| TEM QUANTI TY/ QTY TH' S PERI OD
DESCRI PTI ON UNITS QrY TO DATE
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
G 25-H
*Rei nforcing Steel 257. 000 257.000
LB 0. 000
2.25000 257. 000
*Bridge Rail Type 10R 312.000 312. 000
LF 0. 000
132. 00000 312. 000
*4 Inch Gal vani zed Pi pe 15. 000 15. 000
LF 0. 000
355. 00000 15. 000
Str Bkfl (FlowFill) (G 25-H) 4. 000 4.000
cY 0. 000
730. 00000 4.000
Rem Port of Present Structure (G 25-H Di aphragnm G rder 40. 000 40. 000
Concrete Patching)
SF 0. 000
269. 00000 40. 000
Rebui | d Port of Present Str (G 25-H Di aphragm G rder 40. 000 40. 000
Concr et e Pat ching)
SF 0. 000
218. 00000 40. 000
Conc CL DR (CMO #01) 6. 000 6. 000
cY 0. 000
2,064. 02000 6. 000
F/A LBP Mtigation for Bridge Rail Renpbval (MR 4,269. 760 4,269. 760
#04) (G 25- H)
F A 0. 000
1. 00000 4,269.760
CAT 0303 CURRENT AMT $ 162,186.25$
CONSTRUCTI ON ENG NEERI NG BI D | TEMS
Field Ofice (Oass 2) 1. 000 1.000
EACH 0. 000
20, 000. 00000 1. 000
Field Laboratory (Cl ass 2) 1. 000 1. 000
EACH 0. 000
20, 000. 00000 1. 000

C20518
20518-BID
STAO059A- 036

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

Page 18

ESTI MATE RUN 03/ 16/ 2021

11:05:13
CUMULATI VE
AMOUNT

.00
578. 25

.00
41, 184. 00

.00
5, 325. 00

.00
2,920. 00

.00
10, 760. 00

.00
8, 720. 00

.00
12,384.12

.00
4, 269.76
.00% 162,186.25

.00
20, 000. 00

.00
20, 000. 00
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CONTI D: C20518
PCN: 20518- BI D ESTI MATE RUN 03/ 16/ 2021
PRQIECT STAO059A- 036 ESTI MATE NO 0010 11:05:13

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRC

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0700 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
9, 000. 00000 2.000 18, 000. 00
CAT 0400 CURRENT AMT $ 58, 000. 00 $ 0.00% 58, 000. 00

PRQJECT TOTAL CURRENT AMI $13, 550, 921.33 $ 86, 558. 70 $13, 550, 921. 56



